COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/09/2008

ESTIMATE SUMMARY 11:17:33

CONTID: C16274 ESTIMATE NO: 0004 PROG SPEC YR:2005

PCN: 16274-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 55.0 DAYS TIME ALLOW: 87 WORK DAYS

I-70 SILVERTHORNE TO EJMT WB R PERCENT TIME: 63.22 ORIG TIME ALLOW: 75 WORK DAYS

PROJECT NO: IM0703-327
I-70 SILVERTHORNE TO EJMT WB R

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 09/02/2008 DATE TIME STARTED 04/15/2008
10100 DALLAS STREET DATE LET 03/20/2008 DATE WORK BEGAN
DATE AWARDED 03/26/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/10/2008 DATE ACCEPTED
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 04/15/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,842,193.24 PARTICIPATING $ 4,634,380.77 $ 1,860,005.20
AWARD PROJECT AMT: S  4,526,967.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 79.33% TOTAL EARNINGS 4,634,380.77 1,860,005.20
FUNDS AVAILABLE: $ 1,207,812.47 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,634,380.77 1,860,005.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -67,904.52 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,566,476.25 1,860,005.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,566,476.25 1,860,005.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,860,005.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16274-BID ESTIMATE RUN 09/09/2008
PROJECT: IM0703-327 ESTIMATE NO: 0004 11:17:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00023 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 4.000 0.000
EACH 4.000 8,600.00
2,150.00000 4.000 8,600.00
0010 202-00035 *REMOVAL OF PIPE 100.000 0.000
LF 100.000 4,275.00
42.75000 100.000 4,275.00
0015 202-00090 *REMOVAL OF DELINEATOR 20.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0020 202-00220 *REMOVAL OF ASPHALT MAT 134.000 134.000
sy 0.000 0.00
11.00000 134.000 1,474.00
0025 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 350,337.000 278,361.000
SY 71,976.000 118,760.40
1.65000 350,337.000 578,056.05
0030 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 1.000 2,235.00
2,235.00000 1.000 2,235.00
0035 202-00810 *REMOVAL OF GROUND SIGN 2.000 0.000
EACH 0.000 0.00
150.50000 0.000 0.00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 3,853.000 0.000
LF 2,135.000 8,967.00
4.20000 2,135.000 8,967.00
0045 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 590.000 0.000
LF 200.000 2,450.00
12.25000 200.000 2,450.00
0050 202-01300 *REMOVAL OF END ANCHORAGE 9.000 0.000
EACH 9.000 720.00
80.00000 9.000 720.00
0055 203-00000 UNCLASSIFIED EXCAVATION 182.000 0.000
cY 0.000 0.00

27.85000 0.000 0.00
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PCN: 16274-BID ESTIMATE RUN 09/09/2008
PROJECT : IM0703-327 ESTIMATE NO: 0004 11:17:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 BLADING 40.000 0.000
HOUR 7.000 845.25
120.75000 7.000 845.25
0065 203-01594 COMBINATION LOADER 40.000 2.000
HOUR 2.000 229.00
114.50000 4.000 458.00
0070 206-00000 *STRUCTURE EXCAVATION 25.000 0.000
(3¢ 25.000 1,178.75
47.15000 25.000 1,178.75
0075 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 10.000 0.000
CcY 0.000 0.00
160.25000 0.000 0.00
0080 208-00002 *EROSION LOG (12 INCH) 0.000 0.000
LF 0.000 0.00
10.65000 0.000 0.00
0085 208-00034 *GRAVEL BAG 300.000 277.000
LF 0.000 0.00
16.00000 277.000 4,432.00
0090 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.250
EACH 0.000 0.00
1,375.00000 0.250 343.75
0095 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
2,675.00000 0.000 0.00
0100 210-01130 *RESET GUARDRAIL TYPE 3 3,000.000 0.000
LF 737.500 7,375.00
10.00000 737.500 7,375.00
0105 210-01140 *RESET GUARDRAIL TYPE 4 50.000 0.000
LF 0.000 0.00
133.55000 0.000 0.00
0110 210-04020 *MODIFY INLET 4.000 0.000
EACH 2.900 10,844.84
3,739.60000 2.900 10,844.84
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PCN: 16274-BID ESTIMATE RUN 09/09/2008
PROJECT: IM0703-327 ESTIMATE NO: 0004 11:17:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-09014 AGGREGATE BASE COURSE (SPECIAL) 1,460.000 0.000
TON 839.000 13,004.50
15.50000 839.000 13,004.50
0120 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 223.760 187.020
TON 36.740 5,057.26
137.65000 223.760 30,800.56
0125 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 43,043.000 30,456.510
TON 11,159.100 653,365.31
58.55000 41,615.610 2,436,593.97
0126 403-33721 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) ADDED 8,781.600 0.000
PAVING AT INCREASED PRICE DUE TO BINDER SHORTAGE
TON 8,781.600  637,456.34
72.59000 8,781.600 637,456.34
0130 411-10253 EMULSIFIED ASPHALT (CSS-1H) 16,111.000 8,056.000
GAL 4,829.000 9,658.00
2.00000 12,885.000 25,770.00
0135 503-00048 *DRILLED CAISSON (48 INCH) 18.000 0.000
LF 18.000 17,100.00
950.00000 18.000 17,100.00
0140 506-00212 *RIPRAP (12 INCH) 5.000 0.000
cy 4.000 320.60
80.15000 4.000 320.60
0145 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 528.000 0.000
TON 0.000 0.00
155.00000 0.000 0.00
0150 601-03000 *CONCRETE CLASS D 28.000 0.000
cy 0.000 0.00
435.00000 0.000 0.00
0155 603-50012 *12 INCH PLASTIC PIPE 100.000 0.000
LF 80.000 6,412.00
80.15000 80.000 6,412.00
0160 604-00310 *INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.600 4,488.00
7,480.00000 0.600 4,488.00
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PCN: 16274-BID ESTIMATE RUN 09/09/2008
PROJECT: IM0703-327 ESTIMATE NO: 0004 11:17:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 128.000 128.000
LF 0.000 0.00
80.15000 128.000 10,259.20
0170 605-84000 *SUBSURFACE DRAIN OUTLET 70.000 70.000
LF 0.000 0.00
90.15000 70.000 6,310.50
0175 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 14,460.000 0.000
LF 3,592.500 64,305.75
17.90000 3,592.500 64,305.75
0180 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 2,230.000 0.000
LF 25.000 680.00
27.20000 25.000 680.00
0185 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) (PRECAST) 950.000 0.000
LF 830.000 70,923.50
85.45000 830.000 70,923.50
0190 606-01320 *END ANCHORAGE TYPE 3B 5.000 0.000
EACH 5.000 3,250.00
650.00000 5.000 3,250.00
0195 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 3.000 1,995.00
665.00000 3.000 1,995.00
0200 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 2.000 2,650.00
1,325.00000 2.000 2,650.00
0205 606-01460 *MEDIAN TERMINAL 4.000 0.000
EACH 1.000 4,385.00
4,385.00000 1.000 4,385.00
0210 606-02003 *END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00
1,985.00000 0.000 0.00
0215 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 1.000 1,555.00
1,555.00000 1.000 1,555.00
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PCN: 16274-BID ESTIMATE RUN 09/09/2008
PROJECT: IM0703-327 ESTIMATE NO: 0004 11:17:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 609-60011 CURB TYPE 6 (SECTION M) 2,000.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0225 612-00001 *DELINEATOR (TYPE I) 20.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0230 612-00060 *REFLECTOR (MEDIAN BARRIER) 50.000 0.000
EACH 30.000 682.50
22.75000 30.000 682.50
0235 614-00011 SIGN PANEL (CLASS I) 4.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0240 614-00012 SIGN PANEL (CLASS ITI) 9.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0245 614-00013 SIGN PANEL (CLASS III) 91.000 0.000
SF 91.000 1,911.00
21.00000 91.000 1,911.00
0250 614-01575 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 22.000 0.000
LF 0.000 0.00
12.95000 0.000 0.00
0255 614-01578 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 2.000 0.000
EACH 0.000 0.00
198.00000 0.000 0.00
0260 614-31800 MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 0.000
EACH 1.000 29,080.00
29,080.00000 1.000 29,080.00
0265 614-80385 *RUMBLE STRIP 17,300.000 0.000
LF 15,988.000 10,232.32
0.64000 15,988.000 10,232.32
0270 615-00030 *EMBANKMENT PROTECTOR TYPE 3 4.000 0.000
EACH 4.000 13,360.00

3,340.00000 4.000 13,360.00
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PCN: 16274-BID ESTIMATE RUN 09/09/2008
PROJECT: IM0703-327 ESTIMATE NO: 0004 11:17:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 624-14024 *24 INCH CULVERT PIPE (CR 4) 54.000 0.000
LF 54.000 5,769.90
106.85000 54.000 5,769.90
0280 625-00000 *CONSTRUCTION SURVEYING 1.000 0.600
LS 0.000 0.00
22,545.00000 0.600 13,527.00
0285 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 8.000 0.000
HOUR 0.000 0.00
171.00000 0.000 0.00
0290 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
185,000.00000 1.000 185,000.00
0295 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
2,455.00000 0.750 1,841.25
0300 627-00005 *EPOXY PAVEMENT MARKING 500.000 0.000
GAL 0.000 0.00
62.00000 0.000 0.00
0305 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,200.000 846.000
GAL 249.000 6,648.30
26.70000 1,095.000 29,236.50
0310 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 10,700.000 0.000
SF 0.000 0.00
9.60000 0.000 0.00
0315 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 160.000 0.000
LINE)
SF 120.000 1,026.00
8.55000 120.000 1,026.00
0320 630-00000 *FLAGGING 3,500.000 1,160.000
HOUR 542.500 17,360.00
32.00000 1,702.500 54,480.00
0325 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 32.000
DAY 13.000 2,431.00

187.00000 45.000 8,415.00
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PCN: 16274-BID ESTIMATE RUN 09/09/2008
PROJECT: IM0703-327 ESTIMATE NO: 0004 11:17:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 43.000
DAY 22.000 22,330.00
1,015.00000 65.000 65,975.00
0335 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 1.600 1,280.00
800.00000 3.600 2,880.00
0340 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0345 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 7.000
EACH 9.200 491.74
53.45000 16.200 865.89
0350 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 25.000
EACH 32.600 1,915.25
58.75000 57.600 3,384.00
0355 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 42.000 12.000
EACH 21.300 1,363.20
64.00000 33.300 2,131.20
0360 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 261.000 118.000
SF 94.400 1,510.40
16.00000 212.400 3,398.40
0365 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 1.600 1,280.00
800.00000 3.600 2,880.00
0370 630-80359 PORTABLE MESSAGE SIGN PANEL 193.000 127.000
DAY 66.000 5,289.90
80.15000 193.000 15,468.95
0375 630-80360 *DRUM CHANNELIZING DEVICE 109.000 54.500
EACH 43.600 1,395.20
32.00000 98.100 3,139.20
0380 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 7.000
EACH 5.600 209.44
37.40000 12.600 471.24
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PCN: 16274-BID ESTIMATE RUN 09/09/2008
PROJECT: IM0703-327 ESTIMATE NO: 0004 11:17:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 1.000 0.500
EACH 0.400 1,070.00
2,675.00000 0.900 2,407.50
0390 630-80370 CONCRETE BARRIER (TEMPORARY) 500.000 0.000
LF 261.000 11,157.75
42.75000 261.000 11,157.75
0395 630-80380 *TRAFFIC CONE 600.000 278.000
EACH 262.000 4,192.00
16.00000 540.000 8,640.00
0400 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,285.00000 0.000 0.00
0405 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
3,735.00000 0.000 0.00
0410 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.400 8,548.00
21,370.00000 0.900 19,233.00
0415 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70010 F/A MINOR CONTRACT REVISIONS 165,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0425 700-70011 F/A PARTNERING 1,442.000 1,442.000
FA 0.000 0.00
1.00000 1,442.000 1,442.00
0430 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 70,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0435 700-70016 F/A FUEL COST ADJUSTMENT 75,000.000 63,564.730
FA 0.000 0.00

1.00000 63,564.730 63,564.73
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PCN: 16274-BID ESTIMATE RUN 09/09/2008
PROJECT: IM0703-327 ESTIMATE NO: 0004 11:17:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70025 F/A QUALITY INCENTIVE PAYMENT 65,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70031 F/A INTERIM SURFACE REPAIR 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 5,674,603.55 $1,813,620.405 4,532,114.89

CAT NO0300 STRUCTURE NO. F-12-X

0475 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 3,184.000 2,933.000
sy 0.000 0.00
1.65000 2,933.000 4,839.45
0480 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 0.000 0.00
845.00000 0.000 0.00
0485 206-00000 *STRUCTURE EXCAVATION 13.000 0.000
cy 0.000 0.00
47.15000 0.000 0.00
0490 206-00100 STRUCTURE BACKFILL (CLASS 1) 12.000 0.000
cy 0.000 0.00

106.80000 0.000 0.00
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PCN: 16274-BID ESTIMATE RUN 09/09/2008
PROJECT: IM0703-327 ESTIMATE NO: 0004 11:17:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NO. F-12-X

0495 210-00090 *RESET DELINEATOR 1.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0500 210-00410 *MODIFY BRIDGE EXPANSION DEVICE 2.000 0.000
EACH 2.000 11,330.00
5,665.00000 2.000 11,330.00
0505 210-00440 *REPATIR CURB 15.000 6.000
LF 0.000 0.00
82.35000 6.000 494.10
0510 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 344.000 0.000
TON 0.000 0.00
58.55000 0.000 0.00
0515 420-00500 GEOTEXTILE (PAVING) 2,954.000 0.000
sy 2,850.000 6,982.50
2.45000 2,850.000 6,982.50
0520 513-00600 *BRIDGE DRAIN 4.000 0.000
EACH 0.000 0.00
4,440.00000 0.000 0.00
0525 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 5.000 0.000
cy 4.130 20,257.65
4,905.00000 4.130 20,257.65
0530 602-00020 *REINFORCING STEEL (EPOXY COATED) 203.000 145.500
1B 0.000 0.00
3.45000 145.500 501.98
CAT 0300 CURRENT AMT $ 90,943.25 $ 38,570.15$ 44,405.68

CAT NO0301 STRUCTURE NO. F-12-R

0535 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 1,400.000 1,400.000
SY 0.000 0.00
1.65000 1,400.000 2,310.00
0540 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000 0.000
sy 0.000 0.00

98.35000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0301 STRUCTURE NO. F-12-R
0545 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 46.560 46.560
SY 0.000 0.00
178.00000 46.560 8,287.68
0550 202-00456 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000 0.000
SY 0.000 0.00
178.00000 0.000 0.00
0555 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 12.330 12.330
SY 0.000 0.00
365.00000 12.330 4,500.45
0560 202-00462 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000 0.000
SY 0.000 0.00
365.00000 0.000 0.00
0565 202-00504 *REMOVAL OF EXPANSION DEVICE 160.000 0.000
LF 147.000 4,851.00
33.00000 147.000 4,851.00
0570 202-05100 *SANDBLASTING REINFORCING STEEL 58.890 58.890
SY 0.000 0.00
42.50000 58.890 2,502.82
0575 210-00440 REPAIR CURB 20.000 20.000
LF 0.000 0.00
82.35000 20.000 1,647.00
0580 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 154.000 0.000
TON 0.000 0.00
58.55000 0.000 0.00
0585 420-00500 GEOTEXTILE (PAVING) 1,424.000 0.000
SY 1,375.000 3,368.75
2.45000 1,375.000 3,368.75
0590 515-00400 *CONCRETE SEALER 58.890 58.890
SY 0.000 0.00
112.50000 58.890 6,625.13
0595 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 160.000 150.000
LF 0.000 0.00
137.85000 150.000 20,677.50
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0301 STRUCTURE NO. F-12-R
0600 601-03000 CONCRETE CLASS D 9.000 4.130
cy -4.130 -1,796.55
435.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 69,629.59 $ 6,423.20 s 54,770.34
CAT NO0302 STRUCTURE NO. F-12-P
0605 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 342.000 342.000
sy 0.000 0.00
1.65000 342.000 564.30
0610 210-00440 REPAIR CURB 32.000 6.000
LF 0.000 0.00
82.35000 6.000 494.10
0615 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 30.000 0.000
TON 0.000 0.00
58.55000 0.000 0.00
0620 408-01000 *HOT POURED JOINT AND CRACK SEALANT 0.080 0.000
TON 0.080 614.80
7,685.00000 0.080 614.80
0625 420-00500 GEOTEXTILE (PAVING) 329.000 0.000
sy 317.000 776.65
2.45000 317.000 776.65
CAT 0302 CURRENT AMT $ 6,376.85 $ 1,391.45% 2,449.85
CAT NO0400 CONSTRUCTION ENGINEERING
0630 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
640.00000 1.000 640.00
CAT 0400 CURRENT AMT $ 640.00 $ 0.00s 640.00

PROJECT TOTAL

CURRENT AMT

$ 5,842,193.24 $1,860,005.

20 $

4,634,380.76



